WBSNo: 1DAEO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1DEO000001 . . . WBSFilter 1DAE
Baseline Cost and Basis of Estimate Activity Filter  * SQartslnEy | *
WBS No: 1DAEOL Title: B776 Material Stewardshi
Activitv ID:  1DE0000001 Description: FY-00 B776/777 Waste Manaaement Operations Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

M08 SNM Site Inventories 1.00/each EE 400 400 8.482 3.400 Q0 11.882 4,139 16.021
M09 SNM Facility Specific Inventorv 1.00leach EE 200 200 4.241 1.700 0 5.941 2.070 8.010
WOA Manaae B776/777 Accumulation Areas 1.00/each EE 7.695 7.695 171.549 52.260 Q0 223.809 83.716 307.524
WOl Intearation. Coordination TRU Waste Tech Spt 1.00/each EE 1.360 1.360 54,182 125.800 0 179.982 26.441 206.423
WOR Manaae B776/777 Res feed Ops 1.00leach EE 1.260 1.260 28,789 58.500 0 87.289 14,049 101.338
WOS Manaae B776/777 SCO/IP2 Transfers/PAD 1.00leach EE 5.021 5.021 109.843 128.920 0 238.763 53.785 292.548
WOT Manaae B776/777 Drum Transfers 1.00leach EE 6.391 6.391 147,961 Q0 (0] 147,961 72.205 220,166

Total for Activitv 1DE0000001: 22.327 525.047 370.580 0] 895.627 256.404 1.152.031

Line Item MO8 - SNM Site Inventories

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Sem Annual nandatory site inventories of SNM (June/ Decenber).

One weeks time for 8 D& workers, 1 RCT, 1 foreman and one Tech Support

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN [ TEAM LEADS / GROUP R100S [RMRS Salaried Linear 40.00|
Factors 1 Foreman 40 Hours
\ 40.00lHours
\ 320.00[Hours
g Jilding 776 | 3.400.00/Dollars
Factors 1 Tech Support 40 Hours 85 $'s/Hour
Line Item M09 - SNM Facility Specific Inventory
BOE Hi storical Data Source - The historical data is fromthe FY99 SNM I nventory
Item Desc - Sem Annual Facility Specific Inventories of SNM
One weeks time for 8 D& workers, 1 RCT, 1 foreman and one Crit Engi neer
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 20.00
Foreman
\ 20.00lHours
R BA ! | Linear ‘ 160 ()()J_H_o_u_Ls_,
Factors 8 D&D Workers 20 Hours
ject | Linear | 1.700.00lDollars
Factors 1 Enaineer 20 Hours 85 $'s/Hour
Line ltem WOA - Manage B776/777 Accumulation Areas
BOE Managenent of the 4 waste accunul ation areas will be conducted by a dedi cated waste operations crew consisting of a Foreman, 8 D& workers, 2 RCTs and a
Techni cal Support Administrator.
These crews will be on an AWS, 12-hour per day schedul e.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 625,00

Factors 1 echnical Support Essia 625 Hours
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Proiect
WBSFilter
Activity Filter  *

WBS No:
Activitv | D:

1DAEO1
1DEO0000001

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Baseline Devl
1DAE

SartsIn FY *

‘ 1.250.00

750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KD10H [776 Complex Steelworkers Linear
2 Hours Each
RA ‘ 5.000 OOJ_HQ_U_LS_I
8
\ 164.00/Hours
656.00[Hours
R slaried Linear | 37.500.00|Dollars
Factors 1 Foreman Schmiechen 625 Hours each 60 dollars per hour
B alaried | Linear 14.760.001Dollars
Factors 82 Workina Davs 5/22-9/30 3 hours/dav OT 1 Foreman 60 dollars per hour

Line Item WOI - Integration, Coordination TRU Waste Tech Spt

BOE Waste Operations Integration and coordination will be conducted by A Waste Operations Lead, a Waste Operations Coordinator, a material novenent schedul er and
a technical support adm nistrator.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |Buildjng_ﬂ6_ELQ'Lect Linear 680.00
actor 680 Ho 5 d Fe i
| Linear \ 680.00lHours |
| Linear | 57.800.00Dollars |
| Linear ‘ 68.000.00I|Dollars

Factors 1 Technical Support West Dollars/hour

Line ltem WOR - Manage B776/777 Res feed Ops

BOE Managenent of the residue feed drums will be conducted by a dedi cated waste operations crew consisting of a Foreman, 4 D& workers, 2 RCTs and a Techni cal
Support Admi nistrator.
These crews will be on an AWS, 12-hour per day schedul e.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP R100S |RMRS Salaried Linear 160.00
Hours each
| Linear ‘ 320 OOJ_H_QU_LS_,
| Linear ‘ 640.00/Hours
R : | Linear \ 20.00[Hours
1 Hrs OT/dav
omplex Steelworkers | Linear ‘ 40.00|Hours
Hrs OT/dav
g omplex Steelwork \ 80.00/Hours
Factors 4 D&D Workers 20 davs 1 Hrs OT/dav
B lild 6 Proiect | Linear ‘ 58.500.00/Dollars
Factors 1 Tech Spt (Uetrecht) Chew & Assoc 650 Hours 90 Dollars/hour
Line Item WOS - Manage B776/777 SCO/IP2 Transfers/PAD
BOE Managenent of SCO containers and the 779 Pad will be conducted by a dedi cated waste operations crew consisting of a Foreman, 6 D& workers, 1 RCTs and a
Techni cal Support Administrator.
These crews will be on an AWS, 12-hour per day schedul e.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE LO50 |MISSION SUP SPEC | (CBLFAB.DSP. | K777C |Con5_truction Linear 72.00
Eactors 1 K-H Const Heavv Eauin Operator 4 months 2 davs per month 9 hours per dav
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WBS No: 1DAEOL Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1DEO000001 . . . WBSFilter 1DAE
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ 750 ISTRAIGHTTIMEBASE | T050 |RADIATION CONTROL TECHNOLIGI | KD10H [776 Complex Steelworkers [ Linear \ 625.00Hours |
Factors 1 RCTs 625 Hours Each
3 | 3.750.00Hours
\ 82.00|Hours
BASE & 2 omplex \ 492.00Hours
D& 0 on Pad ift a davs 1 hours OT/dav
A R A iidina 776 Proiect | Linear | 54.400.00|Dollars
J 0 ) vid dollars per hour
R g Jilding 776 Proiect | Linear | 58.320.00Dollars |
E r ical Support (TBD) 729 Hours 80 ollars/hour
ASL_IRENTALS [ 0000 INONE [ k7775 Iconstruction | | Linear [ 16.200.00[Dollars
Factors 1 Crane 225 per hour (Andv Geraouski) 2 davs per month 9 hours
4 months
Line Item WOT - Manage B776/777 Drum Transfers
BOE |Dr umtransfer will be nanaged with a dedicated crew consisting of a Foreman, 6 D& workers, 1 RCT and a Technical Support Adm nistrator.
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN [ TEAM LEADS / GROUP R100S |RMRS Salaried Linear 680.00
ctors RMRS Foreman (Watson) 680 Hours each
\ 625.00[Hours
| 3.750.00Hours
\ 82.00|Hours
\ 82.00|Hours
& J omplex orkers Linear ‘ 492 OOJ_H_QU_LS_,
Factors 6 D&D Workers 82 davs 1 hours OT per dav
Activitv ID:  1DE0010000 Description: FY-01 B776/777 Waste Manaaement Operations Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
M08 SNM Site Inventories 2.00leach EE 400 800 16.963 6.800 Q0 23.763 8.091 31.855
M09 SNM Facilitv Specific Inventory 2.00leach EE 200 400 8.482 3.400 [0] 11.882 4.046 15.927
SYS Continaencv And Escalation 1.00/ea EE 0 0 Q Q0 207.317 207,317 0 207.317
WOA Manaae B776/777 Accumulation Areas 1.00/each EE 16.410 16.410 397.497 148.500 [0] 545,997 189.606 735.603
WOl Intearation. Coordination TRU Waste Tech Spt 1.00/each EE 3.600 3.600 143.424 333.000 0 476.424 68.413 544,837
WOR Manaae B776/777 Res feed Ops 1.00leach EE 16.929 16.929 420,238 162.000 0 582.238 200.453 782.691
WOS Manaae B776/777 SCO/IP2 Transfers/PAD 1.00/each EE 17.051 17.051 407.216 390.600 [0] 797.816 194.829 992,645
WOT Manaae B776/777 Drum Transfers 1.00leach EE 21,110 21.110 523.452 Q0 0] 523.452 249.687 773,138
Total for Activity 1DE0010000: 76.300 1.917.271 1.044.300 207.317 3.168.888 915.126 4.084.013

Line Item MO8 - SNM Site Inventories
BOE

Resources

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Semi Annual mandatory site inventories of SNM (June/ Decenber).

One weeks time for 8 D& workers, 1 RCT, 1 foreman and one Tech Support

Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1DAEOL Rockv Flats Closure Proiect Proiect Baseline Devl
Baseline Cost and Basis of Estimate

Activitv | D: 1DE0010000 WBSFilter 1DAE
Activity Filter  * SartsInFY *

Linear \ 40.00

\ 40.00/Hours
\ 320.00[Hours
g Jilding 776 | 3.400.00|Dollars
Factors 1 Tech Support 40 Hours 85 $'s/Hour
Line Item M09 - SNM Facility Specific Inventory
BOE Hi storical Data Source - The historical data is fromthe FY99 SNM I nventory
Item Desc - Sem Annual Facility Specific Inventories of SNM
One weeks time for 8 D& workers, 1 RCT, 1 foreman and one Crit Engi neer
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M010 |[FOREMEN / TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 20.00
\ 20.00lHours
\ 160.00|Hours
1 776 Linear | 1.700.00lDollars
Factors 1 Enaineer 20 Hours 85 $'s/Hour
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 125.798.601Dollars

Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear [ 81518.26Dollars

Factors 81518.3 Dollars
Line Item WOA - Manage B776/777 Accumulation Areas

BOE Managenent of the 4 waste accunulation areas will be conducted by a dedi cated waste operations crew consisting of a Foreman, 8 D& workers, 2 RCTs and a
Techni cal Support Administrator.

These crews will be on an AW5, 12-hour per day schedul e.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | S100S [SSOC Salaried Linear 1.800.00|

1800 Hours

orkers Linear ‘ 3.520.00[Hours
| 7.040.00Hours
\ 1.350.00|Hours

00.00[Hou
| Linear | 40500.00lDollars |
60 dollars per hour
. | Linear | 108.000.00Dollars
Factors 1 Foreman Schmiechen 1800 Hours each 60 Dollars per hour
Line Item WOI - Integration, Coordination TRU Waste Tech Spt
BOE |V\ast e Qperations Integration and coordination will be conducted by A Waste Operations Lead, a Waste Operations Coordinator, a material novenent schedul er and ‘
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WBS No: 1DAEOL Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1DE0010000 . . . WBSFilter 1DAE
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|a techni cal support administrator.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K399S |Buining_ZZ6_BLQ'Lect Linear 1.800.00|
800 Ho 3 errari
| Linear \ 1.800.00Hours |

| Linear 153.000.00IDollars
| Linear 180.000.00IDollars

Dollars/hour

1800 Hours

Factors 1 Techmcal Support West
Line Item WOR - Manage B776/777 Res feed Ops

4 D& workers, 2 RCTs and a Techni cal

BOE Managenent of the residue feed drunms will be conducted by a dedi cated waste operations crew consisting of a Foreman,
Support Admi nistrator.
These crews will be on an AWS, 12-hour per day schedul e.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN/TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 1.824.00
1824 Hours each
A orkers Linear ‘ 3.460 OOJ.I:I_O_U.LS_,

‘ 1.350.00[Hours

Factors 1

Tech Spt (Uetrecht) Chew & Assoc
Line Item WOS - Manage B776/777 SCO/IP2 Transfers/PAD

1800 Hours

Dollars/hour

Managenent of SCO containers and the 779 Pad will

be conduct ed

by a dedi cated waste operations crew consisting of a Foreman,

6 D& workers, 1 RCTs and a

BOE Techni cal Support Administrator.
These crews will be on an AWS, 12-hour per day schedul e.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L050 |MISSION SUP SPEC | (CBLFAB.DSP.| K777C |Construction Linear 216.00
Factors 1 K-H Const Heavv Equip Operator 12 months 2 davs per month 9 hours per day
| Linear 10.380 O()J_H_Qu_r_s_,
| Linear \ 675.00/Hours
| Linear ‘ 4.050 OOJ_H_QUI_S_,
| Linear 144.000.00[Dollars
| Linear ‘ 54.000 ()()J_D_Qu_a_r_s_,

Technical Support (TBD)

80

dollars per hour

Line

Dolla.rs/hour

_Factors 1
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WBSNo: 1DAE01 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1DE0010000 . . . WBSFilter 1DAE
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ asL [RENTALS 0000 INONE | k7775 Iconstruction | Linear 48.600.00
Factors 1 Crane 225 per hour (Andv Geraouski) 2 davs per month 9 hours
12 months
Line Item WOT - Manage B776/777 Drum Transfers
BOE |Dr umtransfer wll be managed with a dedi cated crew consisting of a Foreman, 6 D& workers, 1 RCT and a Techni cal Support Adm nistrator.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO10 |FOREMEN / TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 1.800.00|
Factors 1 RMRS Foreman (Watson) 1800 Hours each
alaried Linear | 1.800.00Hours |

| Linear ‘ 10.380 OOJ_H_QUI_S_,
BA R ; | Linear \ 675.00/Hours
RM 3 hours OT per dav
B 2 omplex Steelworkers | Linear ‘ 675.00|Hours
Factors 1 RCTs 225 davs 3 hours OT per dav
A & omplex Steelworkers | Linear ‘ 4.050 ()OJ_H_QU_LS_,
Factors 6 D&D Workers 225 davs 3 hours OT per dav
Activitv ID:  1DE0020000 Description: FY-02 B776/777 Waste Manaaement Operations Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
M08 SNM Site Inventories 2.00leach EE 400 800 16.963 6.800 0 23.763 5.988 29.751
MQ9 SNM Facility Specific Inventory 2.00leach EE 200 400 8.482 3.400 Q0 11.882 2.994 14.876
SYS Continaencv And Escalation 1.00/ea EE 0 0 [0] [0] 549.814 549.814 0 549.814
WOA Manaae B776/777 Accumulation Areas 1.00leach EE 16.410 16.410 397.497 148.500 0 545,997 140.316 686.313
WOI Intearation. Coordination TRU Waste Tech Spt 1.00/each EE 3.600 3.600 143.424 333.000 0 476.424 50.629 527.053
WOR Manaae B776/777 Res feed Ops 1.00leach EE 16.985 16.985 421.445 162.000 0 583.445 148.770 732.215
WOS Manaae B776/777 SCO/IP2 Transfers/PAD 1.00/each EE 17.051 17.051 407.216 390.600 (0] 797.816 144.827 942,643
WOT Manaae B776/777 Drum Transfers 1.00leach EE 21.110 21.110 523.452 0 0 523.452 184,778 708.230
Total for Activity 1DE0020000: 76.356 1.918.478 1.044.300 549,814 3.512.593 678.303 4,190.895

Line Item MO8 - SNM Site Inventories

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Sem Annual nandatory site inventories of SNM (June/ Decenber).

One weeks time for 8 D& workers, 1 RCT, 1 foreman and one Tech Support

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M010 |FOREMEN /| TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 40.00]
actors 1 Foreman 40 Hours

E

\ 40.00lHours
\ 320.00[Hours
Jilding 776 | 3.400.00/Dollars
Factors 1 Tech Support 40 Hours 85 $'s/Hour
Line Item M09 - SNM Facility Specific Inventory
BOE Hi storical Data Source - The historical data is fromthe FY99 SNM I nventory

Item Desc - Semi Annual Facility Specific Inventories of SNM
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WBSNo: 1DAEO1 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1DE0020000 Baseline Cost and Basis of Estimate WBSFilter  1DAE

Activity Filter  * SartsIn FY *
One weeks time for 8 D& workers, 1 RCT, 1 foreman and one Crit Engi neer
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO10 |FOREMEN / TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 20.00

E

actors 1 Foreman 20 Hours
R \ 20.00lHours
1
R \ 160 OOJ_HQ_U_LS_I
8
B sildina 776 Linear 1.700.00IDollars
Factors 1 Enaineer 20 Hours 85 $'s/Hour
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 379.661.30IDollars
E r S
rtment | Linear 170.153.00IDollars

Factors 170153 Dollars
Line Item WOA - Manage B776/777 Accumulation Areas

BOE Managenent of the 4 waste accunulation areas will be conducted by a dedi cated waste operations crew consisting of a Foreman, 8 D& workers, 2 RCTs and a
Techni cal Support Administrator.

These crews will be on an AWS, 12-hour per day schedul e.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | S100S |SSOC Salaried Linear 1.800.00)
| Technical Support Essia 1800 Hours

\ 3.520.00[Hours
| 7.040.00Hours
| Linear ‘ 1.350, OOJ_H_QUI_S_,
| Linear | 2700.00Hours
4
Bui | Linear ‘ 4Q.5_O_Q.Q_01D_0.lla.Ls_,
1 Foreman 60 dollars per hour
R R alaried | Linear | 108.000.00[Dollars
Factors 1 Foreman Schmiechen 1800 Hours each 60 Dollars per hour
Line Item WOI - Integration, Coordination TRU Waste Tech Spt
BOE Waste Qperations Integration and coordination will be conducted by A Waste Operations Lead, a Waste Operations Coordinator, a nmaterial novenent schedul er and
a technical support adm nistrator.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |Bu_ildlng_ZZG_Er_Qi_66t Linear 1.800.00
actors J ] i Lead Ferrari
| Linear ‘ 1.800, OOJ_H_QUI_S_,
| Linear | 153.000.00[Dollars
| Linear 180.000.00IDollars

Factors 1 Technical Support West 1800 Hours 100 Dollars/hour
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WBS No:
Activitv | D:

1DAEO1
1DE0020000

Line ltem WOR - Manage B776/777 Res feed Ops

BOE

Resources

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter

Baseline Devl

1DAE

*

SartsIn FY *

Managenent of the residue feed druns will

Support Admi nistrator.

These crews will

be on an AWS, 12-hour

per day schedul e.

be conducted by a dedi cated waste operations crew consisting of a Foreman,

4 D&D wor ker s,

2 RCTs and a Techni cal

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN [ TEAM LEADS / GROUP R100S [RMRS Salaried Linear 1.832.00|
1832 Hours each
| Linear 3.476.00[Hours
| Linear ‘ 6.952 OOJ_H_QUI_S_,
| Linear \ 675.00/Hours
\ 1.350.00|Hours

Factors 1

Line Item WOS - Manage B776/777 SCO/IP2 Transfers/PAD

BOE

Resources

BOE

Resources

Tech Spt (Uetrecht) Chew & Assoc

1800

90 Dollars/hour

Managenent of SCO containers and the 779 Pad will

Techni cal Support Administrator.

These crews will

be on an AWS, 12-hour

be conduct ed

per day schedul e.

by a dedi cated waste operations crew consisting of a Foreman,

6 D& workers, 1 RCTs and a

Cost Element

il

Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE

L050 |MISSION SUP SPEC | (CBLFAB.DSP

K777C |Consjruction

Linear

216.00

K-H Const Heavv Eauin Operator 12

months

2 davs per month

hours per day

10.380.00[Hours

| Linear \ 675.00/Hours
| Linear ‘ 4.050 OOJ_H_QUI_S_,
| Linear ‘ 144.000 nn|DQ ars
| Linear ‘ 54.000.00|Dollars
! ] ] Vi 80 dollars per hour
% Jilding | Line
Factors 1 Techmga_l Support (TBD) 1800 Hours 80 Dolla.rs/hour
ljiL_[BENIALS—I_QQQO_[NQNE—LKﬂZS_LQQnsrucuon | | Linear 48.600.00[Dollars |
Factors 1 Crane 225 per hour (Andv Geraouski) 2 davs per month 9 hours
12 months
Line Item WOT - Manage B776/777 Drum Transfers
|Dr umtransfer wll be managed with a dedi cated crew consisting of a Foreman, 6 D& workers, 1 RCT and a Techni cal Support Adm nistrator.
Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP R100S [RMRS Salaried Linear 1.800.00
RMRS Foreman (Watson) 1800 Hours each
alaried | Linear | 1.800.00Hours |

Factors 1 Tech Support (Geer)
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WBSNo: 1DAEO1 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1DE0020000 Baseline Cost and Basis of Estimate WBSFilter  1DAE

Activity Filter  * SartsInFY *

750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KD10H [776 Complex Steelworkers | Linear ‘ 1.730.00IHours

Hours Each

R , | 10380.00Hours |
6 1730
\ 675.00/Hours
\ 675.00/Hours
: , plex | 405000Hours |
Factors 6 D&D Workers 225 davs 3 hours OT per dav
Activitv ID:  1DE0030000 Description: FY-03 B776/777 Waste Manaaement Operations Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MO8 SNM Site Inventories 2.00leach EE 400 800 16.963 6.800 Q0 23.763 5.869 29.632
M09 SNM Facilitv Specific Inventory 2.00leach EE 200 400 8.482 3.400 0 11.882 2.935 14.816
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 1.015.457 1.015.457 0 1.015.457
WOA Manaae B776/777 Accumulation Areas 1.00/each EE 16.410 16.410 397.497 148.500 0 545.997 137.534 683.531
WOI Intearation. Coordination TRU Waste Tech Spt 1.00/each EE 3.600 3.600 143.424 333.000 Q0 476.424 49,625 526,049
WOR Manaage B776/777 Res feed Ops 1.00/each EE 16.937 16.937 420.458 162.000 0 582.458 145.479 727.937
WOS Manaae B776/777 SCO/IP2 Transfers/PAD 1.00/each EE 17.051 17.051 407.216 390.600 0 797.816 142.004 939.820
WOT Manaae B776/777 Drum Transfers 1.00leach EE 21.110 21.110 523.452 0 0] 523.452 181.114 704.566
Total for Activity 1DE0030000: 76.308 1.917.492 1.044.300 1.015.457 3.977.249 664.560 4.641.809

Line Item MO8 - SNM Site Inventories

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Semi Annual mandatory site inventories of SNM (June/ Decenber).

One weeks time for 8 D& workers, 1 RCT, 1 foreman and one Tech Support

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP R100S |RMRS Salaried Linear 40.00]
| Linear \ 40.00Hours
R ! | Linear ‘ 320 OOlI:I_O_LLLS_,
Factors 8 D&D Workers 40 Hours
ject [ Linear | 3.400.00Dollars ]
Factors 1 Tech Support 40 Hours 85 $'s/Hour
Line Item M09 - SNM Facility Specific Inventory
BOE Hi storical Data Source - The historical data is fromthe FY99 SNM I nventory
Item Desc - Sem Annual Facility Specific Inventories of SNM
One weeks time for 8 D& workers, 1 RCT, 1 foreman and one Crit Engi neer
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP R100S [RMRS Salaried Linear 20.00
Linear \ 20.00lHours

‘ 160.00/Hours

_Factors 8 D&D Workers 20 Hours
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WBSNo: 1DAEO1 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1DE0030000 Baseline Cost and Basis of Estimate WBSFilter  1DAE

Activity Filter  * SartsInFY *
ASH_|SUBCONTRACTED SRVS E080 INUCLEAR (CRITICALITY) ENGINEER| K399S |Buildina 776 Proiect | Linear 1.700.00lDollars
Factors 1 Enaineer 20 Hours 85 $'s/Hour
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 737.369.40|Dollars
E r S
rtment | Linear 278.087.70IDollars

Factors 278088 Dollars
Line Item WOA - Manage B776/777 Accumulation Areas

BOE Managenent of the 4 waste accunul ation areas will be conducted by a dedi cated waste operations crew consisting of a Foreman, 8 D& workers, 2 RCTs and a
Techni cal Support Administrator.

These crews will be on an AW5, 12-hour per day schedul e.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | S100S |SSOC Salaried Linear 1.800.00|
Technical Support Essia 1800 Hours
A \ 3.520.00[Hours
| 7.040.00Hours
| Linear ‘ 1.350, OOJ_H_QUI_S_,
| Linear | 2700.00Hours
4
Building | Linear ‘ 4Q.5_O_Q.Q_01D_0.lla.Ls_,
1 Foreman 60 do
R R alaried | Linear 108.000.00lDollars
Factors 1 Foreman Schmiechen 1800 Hours each 60 Dollars per hour
Line Item WOI - Integration, Coordination TRU Waste Tech Spt
BOE Waste Qperations Integration and coordination will be conducted by A Waste Operations Lead, a Waste Operations Coordinator, a nmaterial novenent schedul er and
a technical support adm nistrator. ‘
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |Buining_ZZ6_ELQ‘Lect Linear 1.800.00|
a 800 Ho Na Op i errari
alaried | Linear | 1.800.00Hours |
! 1800 Hours
R oiect | Linear 153.000.00(Dollars
1 Intearation Coordinator (TBD) 85 ollars per hour
B A D SR H 6 Proiect | Linear ‘ 180.000 00|DQ ars
Factors 1 Technical Support West 1800 Hours 100 Dollars/hour
Line ltem WOR - Manage B776/777 Res feed Ops
BOE Managenent of the residue feed drums will be conducted by a dedi cated waste operations crew consisting of a Foreman, 4 D& workers, 2 RCTs and a Techni cal
Support Admi nistrator.
These crews will be on an AWS, 12-hour per day schedul e.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 1.832.00|
Foreman 1832 Hours each
orkers Linear ‘ 3.460 OOJ.I:I_O_LLLS_,

Factors 2 RCTs 1730 Hours Each
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WBS No:
Activitv | D:

BOE

Resources

BOE

Resources

1DAEOL Rockv Flats Closure Proiect Proiect Baseline Devl
Baseline Cost and Basis of Estimate

1DEO0030000 WBSFilter 1DAE

Activity Filter  *

SartsIn FY *

Linear 6.920.00|
| Linear \ 675.00lHours
‘ 1.350.00/Hours

Factors 1 Tech Spt (Uetrecht) Chew & Assoc 1800 Hours 90 Dollars/hour
Line Item WOS - Manage B776/777 SCO/IP2 Transfers/PAD

Managenent of SCO containers and the 779 Pad will be conducted by a dedi cated waste operations crew consisting of a Foreman,
Techni cal Support Administrator.

These crews will be on an AWS, 12-hour per day schedul e.

6 D& workers, 1 RCTs and a

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L050 |MISSION SUP SPEC | (CBLFAB.DSP. | K777C |Consjruction Linear 216.00
Factors 1 K-H ConsljieamLEﬂulD Qperator 12 months 2 davs per month 9 hours per day

10.380.00/Hours

| Linear \ 675.00Hours

| Linear ‘ 4.,050.00/Hours

| Linear | 144000 nn|DQlLa.Ls_,
| Linear ‘ 54.000.00|Dollars

hours OT/dav

80 dollars per h?u[
ina 776 Proiect | Linear 144.000.00[Do

al Jra man (Davidso 1a
Factors 1 Technical Support (TBD) 1800 Hours 80 Dollars/hour
ruction | | Linear

\ 48.600.00I|Dollars
Factors 1 Crane 225 per hour (Andv Geraouski) 2 davs per month 9 hours
12 months
Line ltem WOT - Manage B776/777 Drum Transfers
|Dr umtransfer wll be managed with a dedi cated crew consisting of a Forenman, 6 D& workers, 1 RCT and a Techni cal Support Adm nistrator.
Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP_ | R100S [RMRS Salaried Linear 1.800.00|
0 Hours each
alaried Linear | 1.800.00/Hours

Activity ID:

10.380.00/Hours

\ 675.00lHours
\ 675.00lHours
& 3 | Linear ‘ 4,050 ()OJ_H_QU_LS_,
Factors 6 D&D Workers 225 davs 3 hours OT per dav
1DE0040000 Description: FY-04 B776/777 Waste Manadement Operations Cost Risk 2 Schedule Risk 3
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WBS No:

1DAEO1

Activitv | D: 1DE0040000 Rockv Flats Closure Proiect \?\glsgljilter ?S,s’-\eE“ne o
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 300.559 300.559 0 300.559
WOA Manaae B776/777 Accumulation Areas 1.00leach EE 16.410 16.410 397.497 148.500 0 545.997 112.094 658.091
WOI Intearation. Coordination TRU Waste Tech Spt 1.00/each EE 3.600 3.600 143,424 333.000 Q 476.424 40.446 516.870
WOos Manaae B776/777 SCO/IP2 Transfers/PAD 1.00leach EE 17.051 17.051 407.216 390.600 0 797.816 116.197 914.012
Total for Activity 1DE0040000: 37.061 948,137 872.100 300.559 2.120.795 268.736 2.389.532
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 99,983.38IDollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT [No Department | Linear | 200.575.40lDollars

Factors 200575 Dollars

Line ltem WOA - Manage B776/777 Accumulation Areas

BOE

Resources

Techni cal Support Administrator.

These crews will

be on an AWS, 12-hour

Managenent of the 4 waste accunul ation areas wl|l

per day schedul e.

be conducted by a dedi cated waste operations crew consisting of a Foreman,

8 D&D wor kers,

2 RCTs and a

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | S100S |'§90(‘ Salaried Linear 1.800.00
ctors echnica 1800 Hours
A | Linear \ 3.520 OOJ_H_QU_LS_,
| Linear ‘ 7.040.00/Hours
| Linear ‘ 1.350, OOJ_H_QUI_S_,
| Linear [ 2700.00Hours
| Linear | 40500.00Dollars |
60 dollars per hour
R ! | Line
Factors 1 Foreman Schmiechen 1800 Hours each 60 Dollars per hour

Line Item WOI - Integration, Coordination TRU Waste Tech Spt

BOE Waste Qperations Integration and coordination will be conducted by A Waste Operations Lead, a Waste Operations Coordinator, a nmaterial novenent schedul er and
a technical support adm nistrator.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |BU_iJ_dlng_ZZG_ELQi_66t Linear 1.800.00
a 800 Ho Na errari
alaried | Linear | 1.800.00Hours |
1 ! 1800 Hours
B R Ji oiect | Linear 153.000.00IDollars
Factors 1 Intearation Coordinator (TBD) 1800 Hours 85 ollars per hour
B A D SR R sild oiect | Linear 180.000.00IDollars
Factors 1 Technical Support West 1800 Hours 100 Dollars/hour
Line Item WOS - Manage B776/777 SCO/IP2 Transfers/PAD
BOE Managenent of SCO containers and the 779 Pad will be conducted by a dedi cated waste operations crew consisting of a Foreman, 6 D& workers, 1 RCTs and a
Techni cal Support Administrator.
These crews will be on an AW5, 12-hour per day schedul e.
Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |

Page 12 of 14

6/22/00 10:06:17 PM

OFFICIAL USE ONLY




WBS No: 1DAEOL Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1DE0040000 . . . WBSFilter 1DAE
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ 750 ISTRAIGHTTIMEBASE | 1050 [MISSION SUP SPEC | (CBLEAB.DSP.| K777C IConstruction Linear \ 216.00Hours
i 0 d_avs per month hours per day
\ 10.380.00[Hours
\ 675.00lHours
\ 4,050.00[Hours
Linear 144.000.00IDollars
| Linear ‘ 54.000.00|Dollars
80 do
| Linear 144.000.00lDollars
Factors ical Support (TBD) 1800 Hours 80 Dollars/hour
ASL_IRENTALS [ 0000 INONE [ k7775 Iconstruction | | Linear [ 48.600.00[Dollars
Factors 1 Crane 225 per hour (Andv Geraouski) 2 davs per month 9 hours
12 months
Activitv ID:  1DXXX04000 Description: FY-05 B776/777 Waste Manaaement Operations Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 1.080.212 1.080.212 0 1.080.212
WOA Manaae B776/777 Accumulation Areas 1.00/each EE 16.410 16.410 397.497 148.500 0 545,997 138.329 684.326
WOI Intearation. Coordination TRU Waste Tech Spt 1.00/each EE 3.600 3.600 143.424 333.000 Q 476.424 49,912 526.336
WOS Manaae B776/777 SCO/IP2 Transfers/PAD 1.00leach EE 17.051 17.051 407.216 390.600 [0] 797.816 142.811 940.626
Total for Activity 1DXXX04000: 37.061 948.137 872.100 1.080.212 2.900.448 331.051 3.231.500
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 746.304.10|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 333.907.80lDollars

Factors 333908 Dollars

Line ltem WOA - Manage B776/777 Accumulation Areas

BOE

Resources

Managenent of the 4 waste accunul ation areas wl|l
Techni cal Support Administrator.

be conducted by a dedi cated waste operations crew consisting of a Foreman,

These crews will be on an AWS, 12-hour per day schedul e.

8 D&D workers, 2 RCTs and a

Quantity | Units

Cost Element ill Department Curve
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | S100S [SSOC Salaried Linear 1.800.00|
actors i i 1800
A | Linear \ 3.520 OOJ_H_QU_LS_,
| Linear ‘ 7.040 OOJ_H_QUI_S_,
| Linear ‘ 1.350, OOJ_H_QUI_S_,

hours/dav OT

Linear

40.500.00|Dollars

60 dollars per hour
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WBSNo: 1DAEO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1DXXX04000 Baseline Cost and Basis of Estimate WBSFilter 1DAE

Activity Filter  * SartsInFY *
RMRS Sa Linear | 108.000.00/Dollars
Factors 1 Foreman Schmiechen 1800 Hours each 60 Dollars per hour
Line Item WOI - Integration, Coordination TRU Waste Tech Spt
BOE Waste Qperations Integration and coordination will be conducted by A Waste Operations Lead, a Waste Operations Coordinator, a nmaterial novenent schedul er and
a technical support adm nistrator.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K399S |BU_iJ_dlng_ZZG_ELQi_6Ct Linear 1.800.00
i Lead Ferrari
P | Linear ‘ 1.800.00|Hours
| Linear | 153.000.00[Dollars
% Jilding | Linear 180.000.00IDollars
Factors 1 Techmcal Support West 1800 Hours 100 Dollars/hour
Line Item WOS - Manage B776/777 SCO/IP2 Transfers/PAD
BOE Managenent of SCO containers and the 779 Pad will be conducted by a dedi cated waste operations crew consisting of a Foreman, 6 D& workers, 1 RCTs and a
Techni cal Support Administrator.
These crews will be on an AWS, 12-hour per day schedul e.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE LO50 |MISSION SUP SPEC | (CBLFAB.DSP. | K777C [Construction Linear 216.00

Factors 1 K-H Const Heavv Eauin Operator 12 months 2 davs per month

9 hours per day

10.380.00/Hours

\ 675.00/Hours

‘ 4.050.00|Hours
| Linear | 144.000.00Dollars |
| Linear ‘ 54.000.00|Dollars

80 do%
| Linear 144.000.00ID

Eactors ical Support (TBD) 1800 Hours 80 Dollars/hour
A5L_|RENTALS [ 0000 INONE [ k7775 Iconstruction | | Linear [ 48.600.00Dollars

Factors 1 Crane 225 per hour (Andv Geraouski) 2 davs per month 9 hours
12 months

Report Totals:
Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost

Total Total Cost & Escalation Cost
325.413 8.174.561 5.247.680 3.153.3591 16.575.600 3.114.180 | 19.689.780
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